

**Central Connecticut Rail Study
Summary Project Schedule
Updated, 11/3/2014**

Task	Summer 2013 - Winter 2014	Spring 2014	Summer 2014	Fall 2014	Winter 2015	Spring 2015	Summer 2015	
Task 1-Project Management	Project Rescoping Period	S						
Task 3-Purpose and Need Statement								
Task 4-Coordination			S				S	
Task 5-Public Outreach						N	N P	
Task 6-Data Collection: Existing & Future No Build Conditions								
Task 7-Analysis of Existing Needs and Deficiencies								
Task 8-Analysis of Future (No Build) Needs and Deficiencies								
Task 9-Identification & Evaluation of Long List Alternatives								
Task 10-Travel Demand Forecast								
Task 11-Development of Short List Alternatives								
Task 12-Development of Tier 2 Evaluation Criteria								
Task 13-Refinement of Short List Alternatives								
Task 14-Identify Transit-Oriented Development Options								
Task 15-Evaluation of Short List Alternatives								R
		Summer 2013 - Winter 2014	Spring 2014	Summer 2014	Fall 2014	Winter 2015	Spring 2015	Spring 2015

S: Study Advisory Committee Meeting

N: Newsletter

P: Public Meeting

R: Final Report